Radiogram No. 6838u
EVA SUIT PREPARATION. RS ATTITUDE CONTROL THRUSTERS (A0O) INHIBIT

GMT
06:00-06:10

06:00-06:10

06:00-06:30

06:10-06:40

06:30-06:50

06:40-07:30

06:50-07:00
07:00-07:20
07:20-08:00
07:30-07:45
07:30-07:40

07:30-07:50

07:40-07:50

07:45-07:50
07:50-08:00
07:50-07:55
07:50-07:55
08:00-08:25
08:25-09:00
08:25-08:50
08:25-08:55
08:25-09:35
08:25-09:05
08:50-09:00
08:55-09:25
09:00-10:00

09:00-09:30

09:05-09:25
09:05-09:25
09:25-10:25
09:25-10:25
09:25-10:15
09:30-10:00
09:35-11:05
10:00-10:15

CREW
CDR

FE-1, FE-4,
FE-5, FE-6

FE-3

CDR, FE-1,
FE-4, FE-5,
FE-6

FE-3
CDR, FE-1,
FE-4, FE-5,
FE-6
FE-3
FE-3
FE-3
FE-6
FE-4
CDR, FE-1,
FE-5
FE-4

FE-6
FE-4
FE-5
FE-6

CDR
FE-6
FE-3
FE-5
FE-1, FE-4
FE-6
FE-3
FE-6

CDR

FE-1
FE-4
FE-1
FE-4
FE-3
CDR
FE-5
CDR
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ACTIVITY
Morning Inspection SM M1CC [Caution & Warning Panel] Test

Morning Inspection

SOLO Blood Sample Collection

Post-sleep

SOLO Refrigerated Centrifuge (RC) Setup & Configure
BREAKFAST

Morning Inspection

SOLO MELFI Blood Sample Insertion

Portable Clinical Blood Analyzer (PCBA) for SOLO Experiment

Work Prep

Verification of anti-virus scan results on Auxiliary Computer System (BKC) laptops

Work Prep

Stop charging the first Orlan battery pack 825M3 and start charging the second
pack #1262431132 (Orlan suit #6)

EKAM WORF Battery Swap

Work Prep

Battery D2XS Charge

Photography of ErthKAM Configuration

Daily Planning Conference (S-band)

COXX Maintenance

On-orbit Hearing Assessment using EARQ

Urine Collection for SOLO Experiment

JPM Internal Port Camera Removal and Replacement (R&R). Part 3
Activation and Inspection of Orlan suits #4, 6

JPM Internal Port Camera Removal and Replacement (R&R) Part 3
Post-sleep

Physical Exercise T 2

Checking KURS-P-SM cable connections and taking pictures. Tagup with
specialists / r/g 6849

DC1 BCC [Spacesuit Interface Unit] Checkout

MxO BCC [Spacesuit Interface Unit] Checkout

Spacesuit 6 and BCC cooling loop gas/water separation in DC1
Spacesuit 4 and BCC cooling loop gas/water separation in DC1
BREAKFAST

Position T61p Laptop Power Supply on SM (provided by NASA) / r/g 6854
Physical Exercise (ARED)

Verify UM-1 sensor positions
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10:10-12:25 FE-6 SGANT Cable Routing

10:15-10:35 |FE-3 Work Prep

10:25-11:55 [FE-1 Physical Exercise (TVIS), Day 2

10:30-10:40 |CDR BAR TTM-2 Charging Start

10:30-11:00 FE-4 Adjust Spacesuit 4 BPTA-2 Radio Telemetry Unit to Spacesuit 1 frequency
10:35-10:40 |FE-3 CGBA-5 Status Check

MOLNIYA-GAMMA BCTI1H (Payload Server) Science and Service Data Dump

10:40-10:50 |CDR Using RSS1 (start)

10:40-11:10 FE-3 Psychological Evaluation Program (WinSCAT)

10:50-11:00 CDR Private Medical Conference with Physical Exercise Specialist (S-band)
11:05-11:25 |FE-5 JEM 3D Camcorder Setup

11:10-12:40 |CDR Physical Exercise (ARED)

11:10-11:20 FE-3 Unstow Water Recovery System (WRS) Recycle Filter Tank Assembly (RFTA)
11:20-12:05 FE-3 WRS RFTA Remove and Replace

11:25-11:30 [FE-5 JEM 3D Camcorder Checkout

11:30-11:40 FE-4 Private Medical Conference with Physical Exercise Specialist (S-band)
11:30-11:35 |FE-5 JEM 3D Camcorder Deactivation and Stow

11:35-11:40 |FE-5 Battery D2XS Charge

11:40-12:05 FE-5 On-orbit Hearing Assessment using EARQ

11:40-13:10 FE-4 Physical Exercise (TVIS), Day 3

11:55-12:05 FE-1 Private Medical Conference with Physical Exercise Specialist (S-band)
12:05-12:35 [FE-1 Crew Medical Officer (CMO) Proficiency Training

12:05-12:15 |FE-3 WRS Stow Used RFTA

12:05-13:10 |FE-5 PMM Cleanup

12:25-12:35 FE-6 Glove Box (MSG) Activation

12:35-12:40 |FE-6 EKAM WORF Battery Swap

12:35-13:35 |FE-3 LUNCH

Set up configuration to pump water from Progress 411 Rodnik Tank BEB1 to
Progress 410 Rodnik Tank BB2

12:40-13:40 |FE-6 LUNCH
12:55-13:10 FE-1 Private Medical Conference (S-band)
13:00-13:30 |CDR

FE-1, FE-4, [LUNCH
FE-5

12:40-13:00 |CDR

13:10-14:10

Water transfer from Progress 411 Rodnik Water Tank BEB1 to Progress 410

13:30-13:35 |CDR Rodnik Tank BB2 - compressor restart

13:35-14:05 |CDR LUNCH

13:35-14:35 FE-3 Waste and Hygiene Compartment E[1B Build and R&R
13:40-13:55 FE-6 Space to Ground Antenna (SGANT) Cable Reconfig
13:55-14:15 |FE-6 SHERE. Experiment Start

Water transfer from Progress 411 Rodnik Water Tank BEB1 to Progress 410
Rodnik Tank BB2 - compressor restart / r/g 6850

14:10-15:30 FE-1, FE-4 |Orlan Replaceable Elements Ops
14:10-15:00 FE-5 JPM Internal Port Camera Removal and Replacement Closeout
14:20-14:30 FE-6 JPM Internal Port Camera Removal and Replacement Closeout Support

14:05-14:10 |CDR



14:20-14:40
14:30-14:40
14:35-15:05

14:40-14:45

14:40-14:55

14:45-15:05
14:55-16:25
15:00-15:10
15:05-15:20
15:15-16:20
15:15-15:20
15:20-16:10
15:20-15:40
15:30-16:30
15:30-16:30
15:40-15:50
15:50-17:20
16:15-17:15
16:20-17:20
16:25-16:40
16:30-16:45
16:30-17:30
16:40-16:45
16:45-17:15
16:45-17:05
17:15-17:35
17:20-17:25
17:20-18:20
17:20-18:50
17:25-18:25
17:30-17:50
17:35-18:30
17:50-18:50
18:20-18:50
18:25-18:50

18:30-18:40

18:40-18:50
18:50-19:15
19:15-19:30
19:15-19:25
19:15-19:20

CDR
FE-6
FE-3

CDR

FE-6

CDR
FE-6
FE-5
FE-3
FE-5
CDR
CDR
FE-3
FE-4
FE-1
FE-3
FE-3
CDR
FE-5
FE-6
FE-4
FE-1
FE-6
FE-4
FE-6
CDR
FE-4,FE-5
FE-3
FE-6
FE-5
FE-1, FE-4
CDR
FE-1, FE-4
FE-3
FE-5

CDR
CDR

FE-1, FE-4
FE-5
FE-3
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BTK2 Fan Replacement
End METOX regeneration
WRS RFTA: EDV-U Ops

Water transfer from Progress 411 Rodnik Water Tank BEB1 to Progress 410
Rodnik Tank BB2 - compressor restart

Shear History Extension Rheology Experiment (SHERE) CGBA Access before a
SHERE run

BTK2 Fan Replacement

SHERE Hardware Dry Run

JAXA Commercial Mission Review

BCATS5 Setup without SSC

PMM Cleanup

Water Transfer Monitoring

Progress 411 Rodnik Water Tank 1 [BB1] Bladder Compression
BCATS5 sample 9 crystal photography

Physical Exercise (VELO), Day 3

BCC cooling loop separation in MNxO using Degassing Pump Unit (5OC)
BCAT5 Camera Check Without SSC

Physical Exercise (ARED)

Physical Exercise (TVIS), Day 2

Nikon camera reconfig for EVA29 OBT

SHERE CGBA Access after a SHERE run

Private Medical Conference (S-band)

Physical Exercise (VELO), Day 2

SHERE. Data Transfer

INTERACTION Experiment Ops

Evening Work Prep

IMS Update

Transfer Nikon photo camera to RS for EVA-29 OBT
Physical Exercise (CEVIS)

Physical Exercise (ARED)

Physical Exercise T 2

Equipment Setup

URAGAN. Observations and Photography
Spacesuit Height Adjustment

Evening Work Prep

MOLNIYA-GAMMA. BCIH (Payload Server) Science and Service Data Dump
using RSS1 (terminate)

BAR TTM-2 Charge Terminate
Daily Planning Conference (S-band)
Evening Work Prep

Evening Work Prep

Evening Work Prep



19:15-19:30
19:15-19:20
19:20-19:25
19:25-19:30
19:25-19:30
19:30-20:00
20:00-21:25
20:00-21:30
20:00-20:35
20:00-20:30
20:30-20:35
20:35-20:50

20:35-20:45

20:45-21:30
20:50-21:30
21:25-21:30

21:25-21:30
21:30-06:00
Task List

Notes:

CDR
FE-6
FE-3
FE-3
FE-5

CDR, FE-3
FE-4, FE-5
FE-1
FE-6
FE-6
FE-6

FE-1

FE-1
FE-6
FE-3

CDR

CDR, FE-1
FE-4
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Private Medical Conference
SHERE Experiment Power Down (S-band)
Daily Diet Monitoring

MPC Power Up

EKAM WORF Battery Swap
STS-135/ULF 7 Plagque Hanging
Pre-sleep

Pre-sleep

Pre-sleep

Pre-sleep

Glove Box (MSG) Powerdown
Private Family Conference

Testing KB (Pressure Equalization VIv) from MNxO MOB (INMxO EVA Support
Panel)

Pre-sleep

MPC Power Down

Transfer water from Progress 411 Rodnik Water Tank BB1 to Progress 410
Rodnik Water Tank BB2 - Closeout Ops

SLEEP

" |Preparation of reports for Roskosmos site

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC

2. See OSTP for references to US activities

3. Pre-sleep ops: daily food prep, dinner, pre-sleep

4. Tagups with specialists during all EVA prep activities (S-band, VHF)
End of Radiogram



